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37 0219

25 February 1987

MEMORANDUM FOR THE RECORD

SUBJECT: New Building |

1. On 6 February Deputy Comptroller‘ ‘briefed Deputy Director
of the Intelligence Community Staff ‘on the New Building and

primarily walked through the attached memorandum, which had

been prepared for the Acting DCI to answer questions raised by

2. noted the allegation in paragraph 2 of the attached was a
garble., He had only noted that a late decision to change the overall
communications system for the New Building so that it could interact with the
system in the Original Building had cost time and money. He had two main
concerns: one, that the Agency had made "packaging” mistakes by including so
many things in the New Building Support program; and two -- we could be
susceptible to sensationalist charges of excessive costs for the New Building
if staffers who didn't understand the program wanted to give us a hard time.

4, noted that 45 percent of the communications costs would have taken
place without the New Building. He emphasized we were taking advantage of
changes in technology to upgrade communications on the entire compound.

5. To counteﬁgg;g;gg;ggwconcerns about maintaining adequate security in

the new Agency facilities| noted that the density of
the surrounding area is less than the exis’ ~ density of the areas
surrounding Hqs.J lor t .ected future development along
123. He advised that[::::::]would be a fe compound with only three

entrancese.
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-— base facility planning on total workforce population -- part-timers
and contractors as well as full-time staff;

—— think in terms of entire communications systems;
—— do not include anticipated savings as offsets in the program.
8. noted that other Agencies in the Community are facing similar

space problems., NSA found providing Congressional staffers tours of
overcrowded conditions was helpful to their cause.

JRIG:C/DDA /M da:25 Feb 87

Distribution:

Original - MS subj file w/att
1 - DDA Registry wo/att
1 - MS Chron wo/att

1 - OL/RECD|:|w/att

CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2011/12/19 : CIA-RDP89G00643R000900010020-5



